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n 9/1/97 6:00 PM LEO Transition

Tue 9/2/97 9:00 AM S/C Functional (Cold 2)

Tue 9/2/97 5:00 PM Inst. Functional

Tue 9/2/97 9:00 PM Safehold SIM

Wed 9/3/97 1:00 AM Drop Configuration/Transition

Wed 9/3/97 2:00 PM S/C Functional/Dwell (Hot 2)

Wed 9/3/97 10:00 PM Inst. Functional

Thu 9/4/97 3:30 AM Safehold SIM

Thu 9/4/97 8:00 AM LEO/Transition

Thu 9/4/97 11:00 PM S/C Functional (Cold 3)

Fri 9/5/97 7:00 AM Inst. Functional

Fri 9/5/97 11:00 AM Fine Pointing SIM (ACS)

Fri 9/5/97 3:00 PM Normal Operations/Transition (Hot 3)

Sat 9/6/97 1:00 AM S/C Functional (Hot 3)

Sat 9/6/97 5:00 AM Inst. Functional

Sat 9/6/97 9:00 AM Fine Pointing SIM (ACS)

Sat 9/6/97 1:00 PM Eclipse w/fake Inst. Normal, Transition

Sun 9/7/97 3:00 AM Functional (Cold 4)

Sun 9/7/97 7:00 PM Barker w/eclipses, Transition

Tue 9/9/97 12:00 AM Instrument Functional (Hot 4)

Tue 9/9/97 4:00 AM S/C Functional (Hot 4)

Tue 9/9/97 10:00 AM ACS Test

Tue 9/9/97 11:00 AM Decontamination Bake-out, Ops Testing

Fri 9/12/97 11:00 AM Transition to 20 o C

Fri 9/12/97 7:00 PM Contamination Test

Sat 9/13/97 11:00 AM Return to Ambient

Sat 9/13/97 11:00 PM Repress

Sun 9/14/97 3:00 AM Chamber Break
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